Scrum plan

Sprint Period:	What should be done?
18. april - 1. maj	Finish analysis and evaluation of first iteration **2nd iteration** Begin to design second iteration Formulate test questions Report review Perform second iteration tests
2. maj - 15. maj	Analyze and evaluate results Finalize design Create in Unity Create and perform tests of final design Report review
16. maj - 25. maj	Analyze and evaluate results Finish report Hand in